
Joint UCLC/LCRD Proposal

�

 11/6/03 - review by Bob Wilson (Colo. State) - minor revisions

       "The work described here is the only ALCPG muon system
       effort. Work at Colorado State on avalanche photodiode
       readout for scintillation light and European work on
       resistive plate chambers are complementary to this
       work."

       "The punch-through probability is given by dividing by
       700, the number of trials per momentum bin."

�

 11/22/03 - proposal submitted to George Gollin

�

 12/5/03 - WSU proposal submitted to DOE - just in time!

�

 12/11 - 12/13/03 -  DOE LCRD review panel meets at Fermilab - detector
       committee chaired by Howard Gordon (BNL)
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Status of PMT work at WSU

�

 PMT order placed:
   (3) H7546B: 64-channel, includes base, $1750 each 
   (2) H8711:    16-channel, includes base, $1369 each 

�

 QVT repaired thanks to Fermilab PREP

�

 undergrad student - Marcel Leonard

�

 near-term plan:
recalibrate QVT
measure MINOS MAPMT response to red LED pulses
decide on test protocall - what properties to measure

�

 early 2004:
test 5 tubes
coordinate with ND on fiber connection
coordinate with UCD on signal readout, HV bias
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